
 

MEDIA RELEASE 
 

RTS LINK PROJECT JOHOR BAHRU-
SINGAPORE ACHIEVES 77.61% PROGRESS 

TOWARDS COMPLETION 
 

Johor Bahru, 11 June 2024: Construction of the Rapid Transit System (RTS) Link 

Project between Johor Bahru and Singapore is progressing as scheduled at 77.61%, 
as at 31 May 2024. 

 
The Maintenance Depot, one of the main components of the railway infrastructure 
located in Wadi Hana has achieved a progress of 82.14% and is scheduled for system 

installation by the end of the year. Currently, track level floor, architectural, M&E works 
and external works are progressing well. 

 
The platform for the Bukit Chagar Station will be ready for system access by the end 
of the year. Current progress is at 71.16% with the completion of u-shell beams above 

the KTMB tracks. The current focus is construction of the station floors. 
 

All pier columns along Jalan Tun Abdul Razak and Jalan Ismail Sultan have been 
installed. With more than half of guideway spans connecting the pier columns along 
the alignment completed, progress now stands at 65% and is on track for completion 

by year end.   
 

Meanwhile, all marine pier columns have been erected and installation works for the 
guideway spans connecting the columns are underway. This brings the progress of 
overall construction of the marine section to 74.76% and we anticipate full completion 

by the end November 2024.  
 

Construction of the marine section includes a navigation channel between designated 
piers, measuring 75m (w) and 25m (h) to allow boats and barges to pass through.   
 

With all areas progressing as planned, the operator of the RTS Link, the RTS 
Operations Systems Pte Ltd (RTSO) will have access by the end of this year to carry 

out system installation works. 
 



 

The RTS Link is a 4km light rail transit shuttle service between the Bukit Chagar 
Station in Johor Bahru and Woodlands North Station in Singapore. The link has a 

capacity of 10,000 passengers per hour per direction and is expected to relieve the 
congestion at the Johor-Malaysia Causeway which is currently the world’s busiest 

border crossing. 
 
The Malaysia portion of infrastructure works, which includes the construction of the 

station, depot and 2.7km of land and marine viaducts, are being handled by MRT Corp 
subsidiary Malaysia Rapid Transit System Sdn Bhd, as the Malaysian Infrastructure 

Company (InfraCo). 
 
Since the commencement of construction, MRT Corp, alongside related federal and 

state government agencies, have ensured regular updates on the RTS Link project, 
underscoring our commitment to transparency and keeping the public well-informed 

about the progress and milestones of this crucial infrastructure project. 
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